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Project Overview

• Project Budget: $12,298,410 (including design)

• Expended to date: $8,646,627

• Construction Budget: $11,192,500

– Work Billed: $7,662,299

– Percentage Work Complete: 75%

– Estimated Completion Date: April 2023


